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CTC ACTION UPDATE:  The California Transportation Commission approved the time 
extension requests for Siskiyou County for Project #1 (Lake Siskiyou Trail Phase I, PPNO 
2405) for $645,000, for six months only and for Project #2 (Lake Siskiyou Trail Phase II, 
PPNO 2405B) for six months only as well. 
 
RECOMMENDATION: 
  
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) defer approval of Waiver-07-04, extending the period of project 
allocation for the projects listed on the attached document for the time periods shown, because the 
request for Project #1 – Lake Siskiyou Trail Phase I is not consistent with current STIP guidelines, 
and Project #2 – Lake Siskiyou Trail Phase II can not proceed until Phase I PS&E is completed. 
 
ISSUE: 
 
The Commission programmed funds totaling $655,000 in Fiscal Year 2006-07 for two projects, as 
shown on the attachment.  The attachment shows the details of the projects and the explanations for 
the delays.  The funds will not be allocated by the June 30, 2007, deadline.  The project sponsor is 
requesting extensions, and the planning agency concurs.   
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that the Commission may approve a waiver to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
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Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

    
1 Siskiyou County 

Siskiyou 
PPNO:  02-2405 
Lake Siskiyou Trail Phase I 
 

$555,000 
$645,000 
 

20 months 
 
02/28/2009  12/31/07  
 
Department recommends the CTC defer action at this time. 
Approved for six months only. 
 

 The County of Siskiyou (County) is requesting a 20-month extension to the allocation period for the construction funds for the Lake Siskiyou Trail 
Phase I project, to allow time to secure additional funding needed for this TE project.  This project was originally programmed into the 2004 STIP 
at a total funding level of $770,000, based on the estimated costs at that time.  The project was later reprogrammed into the 2006 STIP  due to a 
cost increase.  A recent preliminary estimate shows the current total cost level to be approximately $1.3 million.   
 
The County is requesting a 20-month extension to the allocation period to seek additional funding for this project before requesting a construction 
allocation.  The construction phase is programmed at a funding level of $645,000.  In concurrent Agenda Item 2.5c(5), the County is requesting to 
transfer $90,000 from construction to Planning Specifications and Estimates (PS&E), to enable completion of the design and the engineer’s 
estimate.  The County is requesting an allocation time extension for the remaining $555,000 in programmed construction funds.  The County 
anticipates additional funds from a grant to be awardable during the summer of 2007.   

 
2 Siskiyou County 

Siskiyou  
PPNO:  02-2405B 
Lake Siskiyou Trail Phase II 
 
 

$100,000 
 

20 months 
 
02/28/2009  12/31/07  
 
Department recommends the CTC defer action at this time. 
Approved for six months only. 
 

 The County of Siskiyou is requesting a 20-month extension to the allocation period for the construction funds for the Lake Siskiyou Trail Phase II 
project. This TE project follows Lake Siskiyou Trail Phase I, above, and cannot proceed until the PS&E is completed in the Phase I project.  
Further, the County may need to seek additional funding sources, depending on the cost estimate being developed in  Phase I. 
 

 


